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ESTIMATE RUN 07/31/2003

ESTIMATE SUMMARY 14:33:06

CONTID: C13352         ESTIMATE NO: 0011 PROG 1999

PCN: 13352-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85, FROM I-76 TO SH-7 PERCENT TIME:

PROJECT NO: STA 0853-044                  

US 85, FROM  I-76 TO HWY 7

NAME OF ROAD: 85

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/30/2003 DATE TIME STARTED 06/03/2002

10100 DALLAS STREET DATE LET 02/07/2002 DATE WORK BEGAN 06/03/2002

 DATE AWARDED 03/05/2002 DATE TIME STOPPED 09/12/2003

 DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 09/12/2003

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,946,966.76 PARTICIPATING $ $ 344,645.70

AWARD PROJECT AMT: 5,555,555.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-33,354.18

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,303.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.05

CALENDAR DAYS

CALENDAR DAYS

97.12%

171,077.01

344,645.70

311,291.52

307,988.11

$

$

$

$

5,775,889.75

0.00

5,775,889.75

31,808.60

5,807,698.35

-63,642.43

0.00

5,744,055.92

0.00

AMOUNT DUE 5,744,055.92 307,988.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 307,988.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

166.0 TIME ALLOW: 210

ORIG TIME ALLOW: 200
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 6.000

0.000

202-00001  
 

6.000

EACH

750.00000 4,500.006.000

0.00

0010 REMOVAL OF PIPE 50.000

0.000

202-00035  
 

190.000

LF  

18.00000 900.0050.000

0.00

0015 REMOVAL OF END SECTION 13.000

0.000

202-00037  
 

13.000

EACH

60.00000 780.0013.000

0.00

0020 REMOVAL OF ASPHALT MAT 57,512.000

0.000

202-00220  
 

57,512.000

SY  

2.00000 115,024.0057,512.000

0.00

0025 REMOVAL OF ASPHALT MAT (PLANING) 186,174.000

0.000

202-00240  
 

186,174.000

SY  

0.90000 167,556.60186,174.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 19,627.000

0.000

202-00250  
 

19,815.000

SF  

1.55000 30,421.8519,627.000

0.00

0035 *REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

23.000

EACH

37.00000 296.008.000

0.00

0040 *REMOVAL OF SIGN PANEL 45.000

0.000

202-00821  
 

72.000

EACH

24.00000 1,080.0045.000

0.00

0045 *REMOVAL OF TRAFFIC SIGNAL FACE 0.000

0.000

202-00830  
 

0.000

EACH

51.00000 0.000.000

0.00

0050 *REMOVAL OF SPAN WIRE CABLE 0.000

0.000

202-00890  
 

0.000

LF  

1.00000 0.000.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 2,900.500

1,974.000

202-01130  
 

4,875.000

LF  

3.60000 17,548.204,874.500

7,106.40
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GUARDRAIL TYPE 4 140.000

0.000

202-01140  
 

140.000

LF  

23.00000 3,220.00140.000

0.00

0065 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

620.00000 0.000.000

0.00

0070 CLEAN VALVE BOX 1.000

0.000

202-04005  
 

4.000

EACH

125.00000 125.001.000

0.00

0075 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,925.000

0.000

203-00010  
 

13,309.000

CY  

18.00000 232,650.0012,925.000

0.00

0080 MUCK EXCAVATION 27.000

0.000

203-00100  
 

27.000

CY  

18.00000 486.0027.000

0.00

0085 PROOF ROLLING 10.000

0.000

203-01100  
 

10.000

HOUR

130.00000 1,300.0010.000

0.00

0090 POTHOLING 37.000

0.000

203-01597  
 

52.000

HOUR

200.00000 7,400.0037.000

0.00

0095 TOPSOIL 3,126.000

0.000

207-00205  
 

3,126.000

CY  

20.00000 62,520.003,126.000

0.00

0100 EROSION BALES (WEED FREE) 35.000

0.000

208-00011  
 

35.000

EACH

20.00000 700.0035.000

0.00

0105 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

3.00000 0.000.000

0.00

0110 EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

1.000

L S 

3,000.00000 1,500.000.500

0.00



CONTID: C13352         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TEMPORARY BERMS 1,000.000

0.000

208-00300  
 

1,000.000

LF  

2.00000 2,000.001,000.000

0.00

0120 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

2.000

EACH

49.00000 0.000.000

0.00

0125 ADJUST MANHOLE 1.000

0.000

210-04010  
 

2.000

EACH

410.00000 410.001.000

0.00

0130 ADJUST VALVE BOX 2.000

0.000

210-04050  
 

4.000

EACH

210.00000 420.002.000

0.00

0135 *SEEDING (NATIVE) 6.700

0.000

212-00006  
 

6.700

ACRE

800.00000 5,360.006.700

0.00

0140 *MULCHING (WEED FREE) 6.700

0.000

213-00003  
 

6.700

ACRE

370.00000 2,479.006.700

0.00

0145 *MULCH TACKIFIER 1,005.000

0.000

213-00061  
 

1,005.000

LB  

2.40000 2,412.001,005.000

0.00

0150 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.000

250-00010  
 

0.000

L S 

1,850.00000 0.000.000

0.00

0155 *HEALTH AND SAFETY OFFICER 14.500

0.000

250-00110  
 

15.000

HOUR

66.00000 957.0014.500

0.00

0160 AGGREGATE BASE COURSE (CLASS 6) 2,925.000

0.000

304-06007  
 

2,925.000

CY  

21.00000 61,425.002,925.000

0.00

0165 AGGREGATE BASE COURSE (SPECIAL) 0.000

1,200.000

304-09000  
 

1,982.000

CY  

21.00000 25,200.001,200.000

25,200.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,175.720

0.000

403-00720  
 

1,175.720

TON 

80.00000 94,057.601,175.720

0.00

0175 STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 35,168.470

0.000

403-09126  
 

35,168.470

TON 

49.00000 1,723,255.0335,168.470

0.00

0180 HOT BITUMINOUS PAVEMENT (GRADING S) (125) (PG 76-28) 25,444.160

0.000

403-33971  
 

25,444.160

TON 

40.00000 1,017,766.4025,444.160

0.00

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 9,221.000

0.000

411-10255  
 

9,221.000

GAL 

0.20000 1,844.209,221.000

0.00

0190 *CONCRETE PAVEMENT (13 INCH) 26,337.000

0.000

412-01300  
 

26,337.000

SY  

37.00000 974,469.0026,337.000

0.00

0195 CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 0.000

0.000

412-01325  
 

0.000

SY  

37.00000 0.000.000

0.00

0200 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

1.50000 0.000.000

0.00

0205 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.480

0.000

507-00100  
 

33.480

CY  

360.00000 12,052.8033.480

0.00

0210 24 INCH CORRUGATED STEEL PIPE 81.000

0.000

603-10240  
 

81.000

LF  

65.00000 5,265.0081.000

0.00

0215 24 INCH STEEL END SECTION 11.000

0.000

603-30024  
 

11.000

EACH

530.00000 5,830.0011.000

0.00

0220 INLET TYPE C (5 FOOT) 4.000

0.000

604-00305  
 

4.000

EACH

2,380.00000 9,520.004.000

0.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

2,550.00000 2,550.001.000

0.00

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,656.250

1,388.000

606-00301  
 

5,044.000

LF  

12.00000 60,531.005,044.250

16,656.00

0230 MATERIAL ALLOWANCE GUARDRAIL TY 3(6-3) 650.000

-650.000LF  

5.05000 0.000.000

-3,282.50

0235 *END ANCHORAGE TYPE 3D 6.000

4.000

606-01340  
 

10.000

EACH

500.00000 5,000.0010.000

2,000.00

0235 MATERIAL ALLOWANCE END ANCHORAGE TY 3D 1.000

-1.000EACH

155.00000 0.000.000

-155.00

0240 *TRANSITION TYPE 3G 1.000

4.000

606-01370  
 

5.000

EACH

1,060.00000 5,300.005.000

4,240.00

0240 MATERIAL ALLOWANCE TRANSITION TY 3G 1.000

-1.000EACH

240.00000 0.000.000

-240.00

0245 *TRANSITION TYPE 3H 1.000

4.000

606-01380  
 

5.000

EACH

625.00000 3,125.005.000

2,500.00

0245 MATERIAL ALLOWANCE TRANSITION TY 3H 1.000

-1.000EACH

190.00000 0.000.000

-190.00

0250 *TRANSITION TYPE 3L 0.000

0.000

606-01395  
 

0.000

EACH

425.00000 0.000.000

0.00

0255 *MEDIAN TERMINAL 2.000

0.000

606-01460  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *END ANCHORAGE (NONFLARED) 7.000

4.000

606-02003  
 

15.000

EACH

1,580.00000 17,380.0011.000

6,320.00

0260 MATERIAL ALLOWANCE END ANCHORAGE(NONFLARED) 9.000

-4.000EACH

1,150.00000 5,750.005.000

-4,600.00

0265 *DELINEATOR (TYPE I) 5.000

0.000

612-00001  
 

48.000

EACH

12.00000 60.005.000

0.00

0270 *DELINEATOR (TYPE II) 120.000

0.000

612-00002  
 

254.000

EACH

13.00000 1,560.00120.000

0.00

0275 *2 INCH ELECTRICAL CONDUIT 2,654.000

0.000

613-00200  
 

2,654.000

LF  

31.00000 82,274.002,654.000

0.00

0280 *PULL BOX (SPECIAL) 20.000

0.000

613-07000  
 

20.000

EACH

210.00000 4,200.0020.000

0.00

0285 *SIGN PANEL (CLASS I) 304.000

0.000

614-00011  
 

757.000

SF  

16.00000 4,864.00304.000

0.00

0290 *SIGN PANEL (CLASS II) 188.000

0.000

614-00012  
 

224.000

SF  

17.00000 3,196.00188.000

0.00

0295 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

374.000

SF  

20.00000 0.000.000

0.00

0300 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 18.000

0.000

614-01552  
 

36.000

LF  

27.00000 486.0018.000

0.00

0305 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 124.000

0.000

614-01582  
 

212.000

LF  

31.00000 3,844.00124.000

0.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *TRAFFIC SIGNAL FACE (12-12-12) 5.000

0.000

614-70336  
 

5.000

EACH

930.00000 4,650.005.000

0.00

0315 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000

0.000

614-70560  
 

1.000

EACH

1,440.00000 1,440.001.000

0.00

0320 *LOOP DETECTOR WIRE 1,248.000

0.000

614-72875  
 

1,248.000

LF  

2.10000 2,620.801,248.000

0.00

0325 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

0.000

EACH

820.00000 0.000.000

0.00

0330 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 0.000

0.000

614-72882  
 

0.000

EACH

360.00000 0.000.000

0.00

0335 *SPAN WIRE CABLE 330.000

0.000

614-72890  
 

330.000

LF  

2.10000 693.00330.000

0.00

0340 *RUMBLE STRIP 0.000

31,298.000

614-80385  
 

31,298.000

LF  

0.05000 1,564.9031,298.000

1,564.90

0345 DETOUR PAVEMENT 321.000

0.000

621-00450  
 

335.000

SY  

30.00000 9,630.00321.000

0.00

0350 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

1.000

L S 

44,000.00000 35,200.000.800

0.00

0355 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0360 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

5,000.00000 0.000.000

0.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *THERMOPLASTIC PAVEMENT MARKING 0.000

47,721.000

627-00002  
 

47,721.000

SF  

1.55000 73,967.5547,721.000

73,967.55

0365 MATERIAL ALLOWANCE THERMOPLASTIC PVMT MKG 50,436.000

-47,721.000SF  

0.50000 1,357.502,715.000

-23,860.50

0370 *EPOXY PAVEMENT MARKING 0.000

67.000

627-00005  
 

67.000

GAL 

72.00000 4,824.0067.000

4,824.00

0375 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 775.000

0.000

627-00012  
 

780.000

GAL 

20.00000 15,500.00775.000

0.00

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,050.000

67.000

627-01000  
 

4,117.000

SF  

8.30000 34,171.104,117.000

556.10

0380 MATERIAL ALLOWANCE PREFORMED PLASTIC PVMT MKG(TY A) 3,716.000

-67.000SF  

4.14000 15,106.863,649.000

-277.38

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

192.000

627-02000  
 

352.000

SF  

8.30000 1,593.60192.000

1,593.60

0385 MATERIAL ALLOWANCE PREFORMED PLASTIC PVMT MKG(TY B) 1,040.000

-192.000SF  

3.90000 3,307.20848.000

-748.80

0390 FLAGGING 1,525.750

249.000

630-00000  
 

1,775.000

HOUR

29.00000 51,467.751,774.750

7,221.00

0395 UNIFORMED TRAFFIC CONTROL 286.500

66.500

630-00003  
 

353.000

HOUR

50.00000 17,650.00353.000

3,325.00

0400 TRAFFIC CONTROL VEHICLE 0.900

0.000

630-00004  
 

1.000

EACH

8,000.00000 7,200.000.900

0.00



CONTID: C13352         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 TRAFFIC CONTROL MANAGEMENT 192.000

18.000

630-00012  
 

210.000

DAY 

460.00000 96,600.00210.000

8,280.00

0410 FLASHING BEACON (PORTABLE) 1.800

0.000

630-80001  
 

2.000

EACH

1,200.00000 2,160.001.800

0.00

0415 BARRICADE (TYPE 3 M-C) (TEMPORARY) 5.400

0.000

630-80337  
 

6.000

EACH

400.00000 2,160.005.400

0.00

0420 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.400

0.000

630-80341  
 

26.000

EACH

100.00000 2,340.0023.400

0.00

0425 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.900

0.000

630-80342  
 

41.000

EACH

120.00000 4,428.0036.900

0.00

0430 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.700

0.000

630-80343  
 

23.000

EACH

180.00000 3,726.0020.700

0.00

0435 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 405.603

0.000

630-80344  
 

491.000

SF  

22.00000 8,923.27405.603

0.00

0440 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

2,100.00000 7,560.003.600

0.00

0445 PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80359  
 

2.000

DAY 

500.00000 1,000.002.000

0.00

0450 DRUM CHANNELIZING DEVICE 225.000

0.000

630-80360  
 

250.000

EACH

66.00000 14,850.00225.000

0.00

0455 CONCRETE BARRIER (TEMPORARY) 7,141.500

0.000

630-80370  
 

8,055.000

LF  

17.00000 121,405.507,141.500

0.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 TRAFFIC CONE 157.500

0.000

630-80380  
 

175.000

EACH

17.00000 2,677.50157.500

0.00

0465 *MOBILE PAVEMENT MARKING ZONE 0.000

3.000

630-80520  
 

3.000

DAY 

1,030.00000 3,090.003.000

3,090.00

0470 IMPACT ATTENUATOR (TEMPORARY) 3.600

0.000

630-85010  
 

4.000

EACH

4,700.00000 16,920.003.600

0.00

0475 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A ASPHALT PAVEMENT INCENTIVE 0.000

37,605.220

700-70012  
 

37,605.220

F A 

1.00000 37,605.2237,605.220

37,605.22

0485 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0495 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

6,900.290

F A 

1.00000 0.000.000

0.00

0510 F/A EARLY COMPLETION OF WORK INCENTIVE 0.000

0.000

700-70036  
 

40,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C13352         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 144.000

0.000

700-70589  
 

144.000

F A 

1.00000 144.00144.000

0.00

0665 LOOP DETECT WIRE (PREFAB) SPEC MCR LINE ITEM 1- LOOP 
DETECTOR WIRE (PREFAB) SPECIAL

848.000

0.000

614-72871  
 

848.000

LF  

17.25000 14,628.00848.000

0.00

0670 INST INT DETECT SYS (CAMERA) MCR LINE ITEM #2 12.000

0.000

614-79887  
 

12.000

EACH

1,375.00000 16,500.0012.000

0.00

0675 PORT MESG PANEL CMO #1 2.000

0.000

630-80359  
 

2.000

DAY 

23,200.00000 46,400.002.000

0.00

0680 ADDED ITEM (LUMP SUM)/ REROUTE FARM IRRIGATION SYSTEM-
MCR LINE ITEM #3

1.000

0.000

900-00014  
 

1.000

L S 

15,100.00000 15,100.001.000

0.00

0685 ADDED ITEM (LUMP SUM)/ ADJUST TRAFFIC SIGNAL SPAN 
WIRE- MCR LINE ITEM #4

1.000

0.000

900-00014  
 

1.000

L S 

2,800.00000 2,800.001.000

0.00

0690 2 IN ELEC COND (JACKED) MCR LINE ITEM # 5 60.000

0.000

613-00201  
 

60.000

LF  

40.00000 2,400.0060.000

0.00

0695 FLASH BEACON MCR LINE ITEM #6 4.000

0.000

614-80000  
 

4.000

EACH

1,430.00000 5,720.004.000

0.00

0700 RES FLASHING BEACON MCR LINE ITEM #7 4.000

0.000

210-00825  
 

5.000

EACH

1,400.00000 5,600.004.000

0.00

0710 ADDED ITEM (HOUR)/ ADDITIONAL CONTRACT SURVEYING 11.500

0.000

900-00010  
 

11.500

HOUR

100.00000 1,150.0011.500

0.00

0715 ADDED ITEM (TON)/ CMO # 03, SMA FIBERS/ TON 0.000

35,168.460

900-00024  
 

35,168.460

TON 

3.68000 129,419.9335,168.460

129,419.93
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 ADDED ITEM (SQUARE FOOT)/ MCR LINE # 10 - ADDITIONAL 
CLASS II SIGN PANEL

0.000

0.000

900-00021  
 

75.000

SF  

30.00000 0.000.000

0.00

0735 ADDED ITEM (SQUARE FOOT)/ MCR LINE # 11 - ADDITIONAL 
CLASS I SIGN PANEL

0.000

0.000

900-00021  
 

21.000

SF  

20.00000 0.000.000

0.00

0740 ADDED ITEM (EACH)/ MCR LINE # 12 - ADDITIONAL 
DILINEATOR TY I

0.000

0.000

900-00007  
 

8.000

EACH

25.00000 0.000.000

0.00

0745 ADDED ITEM (LUMP SUM)/ MCR LINE #13 - RESTOCK 
GEO-FABRIC

0.000

0.000

900-00014  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0750 ADDED ITEM (LUMP SUM)/ MCR LINE # 14- REPAIR TYPE 4 
BARRIER

0.000

0.000

900-00014  
 

1.000

L S 

1,200.00000 0.000.000

0.00

0755 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM # 15 SALVAGABLE 
MATERIALS

0.000

0.000

900-00014  
 

1.000

L S 

6,287.04000 0.000.000

0.00

0760 CURB TY 6 M MCR LINE ITEM # 16 0.000

0.000

609-60011  
 

212.000

LF  

10.00000 0.000.000

0.00

CAT 5,686,102.36302,115.525,825,470.31CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-BD 

0520 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

0.90000 0.000.000

0.00

0525 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

1,900.00000 1,900.001.000

0.00

0530 STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 0.000

0.000

403-09126  
 

0.000

TON 

49.00000 0.000.000

0.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-BD 

0535 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000

TON 

125.00000 0.000.000

0.00

0540 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

1.50000 0.000.000

0.00

0545 *BRIDGE RAIL TYPE 7 25.000

0.000

606-10700  
 

25.000

LF  

175.00000 4,375.0025.000

0.00

CAT 6,275.000.006,275.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-ES 

0550 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

68.000

LF  

7.50000 0.000.000

0.00

0555 *BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

0.000

606-11015  
 

0.000

LF  

63.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R(SPECIAL) 68.000

0.000LF  

42.48000 2,888.6468.000

0.00

0720 BRDG RAIL TY 3 (SPEC) MCR LINE ITEM # 9 0.000

68.000

606-10305  
 

68.000

LF  

62.00000 4,216.0068.000

4,216.00

CAT 7,104.644,216.004,726.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-ET 

0560 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

80.000

LF  

7.50000 0.000.000

0.00

0565 *BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

0.000

606-11015  
 

0.000

LF  

63.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R(SPECIAL) 80.000

0.000LF  

42.48000 3,398.4080.000

0.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-ET 

0725 BRDG RAIL TY 3 (SPEC) MCR LINE ITEM # 9 0.000

80.000

606-10305  
 

80.000

LF  

62.00000 4,960.0080.000

4,960.00

CAT 8,358.404,960.005,560.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-JC 

0570 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

0.90000 0.000.000

0.00

0575 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

337.000

LF  

7.50000 0.000.000

0.00

0580 *REMOVAL OF EXPANSION DEVICE 31.000

0.000

202-00504  
 

31.000

LF  

145.00000 4,495.0031.000

0.00

0585 STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 0.000

0.000

403-09126  
 

0.000

TON 

49.00000 0.000.000

0.00

0590 *BRIDGE EXPANSION DEVICE (0-4 INCH) 31.000

0.000

518-01004  
 

31.000

LF  

180.00000 5,580.0031.000

0.00

0595 *CONCRETE CLASS D (BRIDGE) 9.000

0.000

601-03040  
 

9.000

CY  

700.00000 6,300.009.000

0.00

0600 *REINFORCING STEEL 404.000

0.000

602-00000  
 

404.000

LB  

4.00000 1,616.00404.000

0.00

0605 *BRIDGE RAIL TYPE 10R 338.000

0.000

606-11010  
 

338.000

LF  

57.00000 19,266.00338.000

0.00

0605 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R 0.000

0.000LF  

34.78000 0.000.000

0.00

CAT 37,257.000.0039,784.50CURRENT AMT0303 $ $ $
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-JD 

0610 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

0.90000 0.000.000

0.00

0615 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

340.000

LF  

7.50000 0.000.000

0.00

0620 *REMOVAL OF EXPANSION DEVICE 31.000

0.000

202-00504  
 

31.000

LF  

145.00000 4,495.0031.000

0.00

0625 STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 0.000

0.000

403-09126  
 

0.000

TON 

49.00000 0.000.000

0.00

0630 *BRIDGE EXPANSION DEVICE (0-4 INCH) 31.000

0.000

518-01004  
 

31.000

LF  

180.00000 5,580.0031.000

0.00

0635 *CONCRETE CLASS D (BRIDGE) 9.000

0.000

601-03040  
 

9.000

CY  

700.00000 6,300.009.000

0.00

0640 *REINFORCING STEEL 404.000

0.000

602-00000  
 

404.000

LB  

4.00000 1,616.00404.000

0.00

0645 *BRIDGE RAIL TYPE 10R 340.000

0.000

606-11010  
 

340.000

LF  

57.00000 19,380.00340.000

0.00

0645 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R 0.000

0.000LF  

34.78000 0.000.000

0.00

CAT 37,371.000.0039,921.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0650 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,709.95000 20,709.951.000

0.00
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PCN: 13352-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0853-044                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0655 FIELD LABORATORY (CLASS 2) 0.220

0.000

620-00012  
 

0.220

EACH

16,000.00000 3,520.000.220

0.00

0660 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 25,229.950.0025,229.95CURRENT AMT0400 $ $ $

$ 5,807,698.35311,291.52$5,946,966.76$CURRENT AMTPROJECT TOTAL


